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Mobilization
Start Construction
eWo o
Mass Grading
SWPPP & Excavation
Site Utilities
Water, Fire Water, Sewer, Storm, Gas & Electric
Central Energy Plant
Construction Duration
Hardscape / Landscaping

Paving & Landscaping
O

Construction Duration

Deep Foundations

Structure

Envelope / Facade

Interiors

ote

Construction Duration

Deep Foundations

Structure

Envelope / Facade

Vertical Transportation / Elevators

Interiors

Construction Duration
Deep Foundations
Structure
Envelope / Facade
Vertical Transportation / Elevators / Escalators
Interiors
Ambitheate
Construction Duration

Construction Duration

Original
Duration
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46
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230
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260
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73
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100

100

Start

06/03/19
06/17/19

06/17/19

06/24/19

07/08/19

09/02/19

07/08/19
07/08/19
09/11/19
10/24/19
11/28/19

07/22/19
07/22/19
09/12/19
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02/13/20
12/12/18

08/12/19
08/12/19
10/14/19
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02/20/20
05/01/20

02/20/20

07/24/20

Finish

06/14/19

08/30/19

05/08/20

02/28/20

09/11/20

07/08/20
09/09/19
12/18/19
01/03/20
07/08/20

12/10/20

09/27/19
07/29/20
08/12/20
09/09/20
12/09/20

11/06/20
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OVERVIEW/FACT SHEET | MAY 2019

ANTICIPATED DEVELOPMENT FEATURES, AMENITIES, DETAILS

* A $350 MILLION DEVELOPMENT ON 345 ACRES EAST OF THE PINES MALL, PINE BLUFF, ARKANSAS.
* LOCATED AT SE CORNER OF MARTHA MITCHELL EXPRESSWAY & U.S. 63-79

* 1,100 EMPLOYEES

* 80,000 SQUARE FEET GAMING FLOOR

* 2,300 SLOT MACHINES, INCLUDING 300 MACHINES AT THE SARACEN ANNEX Q-STORE

* 50 TABLE GAMES

* 300 ROOM HOTEL:

* CONFERENCE CENTER, ENTERTAINMENT VENUE, SPA, RESTAURANTS & LOUNGES, MUSEUM & CULTURAL CENTER
* SAFETY/FIRE/EMS FACILITIES

* HEALTH CLINIC

* CHILD LEARNING CENTER & DAYCARE

DEVELOPMENT/CONSTRUCTION TEAM

DEVELOPMENT TEAM

* OWNER/DEVELOPER — DOWNSTREAM DEVELOPMENT AUTHORITY (OF THE QUAPAW NATION) --
MEMBERS: CHAIRMAN JOHN BERREY; MARILYN ROGERS, TAMARA SMILEY, LARRY RAMSEY, JACK BRILL

* QUAPAW SERVICES DIRECTOR - CHRIS ROPER

* GENERAL COUNSEL - STEVE WARD

* FINANCIAL CONSULTANT - JOHN THOMPSON

* POLITICAL CONSULTANT — DON TILTON

* OWNER’S REPRESENTATIVE - GREG MIZE

ARCHITECTS CASINO RESORT
* HBG DESIGN, MEMPHIS, TENN. * EXP -- ENGINEERING/INFRASTRUCTURE/DESIGN CONSULTANT - CALGARY, ALBERTA

CONSTRUCTION MANAGEMENT
* SUFFOLK CONSTRUCTION, DALLAS, TEX. * NABHOLZ CONSTRUCTION CORP, CONWAY, ARK.

OTHER CONSTRUCTION CONTRACTORS
* CDI CONTRACTORS, LITTLE ROCK, ARK. *UZUN+CASE, STRUCTURAL ENGINEERS, ATLANTA, GA. * MCCLELLAND CONSULTING ENGINEERS, LITTLE ROCK/FAYETTEVILLE, ARK.

REVENUE AND STATE & LOCAL TAXES
AMENDMENT 100 MANDATES:

13% ON THE FIRST $150 MILLION IN NET GAMING REVENUE | 20% ON GAMING REVENUE ABOVE $150 MILLION | 55% GOES TO STATE GENERAL FUND
17.5% TO STATE RACING COMMISSION EARMARKED FOR HORSE AND DOG RACING PURSES | 19.5% TO CITY OF PINE BLUFF | 8% TO JEFFERSON COUNTY
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